



2019-21 Strategic Plan Project Timeline

DRAFT #1 COMMENT PERIOD 3/12 - 4/5

DRAFT #2 COMMENT PERIOD 4/16 - 5/10

Feedback will be gathered during draft comment periods in the following ways

Live Roadshows: strategic plan goal team representatives will come to your site and discuss with your team

Google Hangouts: discuss ideas and feedback through a scheduled virtual meeting—join by phone or computer

Online: add your comments to posted strategic plan content on the MESD website or the MESD Facebook page

January-February
2017-19 Strategic
Plan Goal Leaders
& Teams Create
Draft 2019-21
Strategic Plan

March 12
Publish draft #1

March 19
Board Meeting

April 3
SSAC
Roadshow

April 5
CIAC
Roadshow

April 16
Board Roadshow

April 16
Publish draft #2

May 1
SSAC Roadshow

May 3
CIAC Roadshow

May 21
Present
Proposed
Plan to Board

June 18
Board Adopts
Final Plan

Incorporate Feedback

Incorporate Feedback

Live Roadshows

- Ainsworth (TS, MEP, ODS): TBD
- Arata Creek: TBD
- Board of Directors: 3/19 & 4/16
- Burlingame Creek: TBD
- Curriculum & Instruction Advisory Council (CIAC): 4/5 & 5/3
- Four Creeks: TBD
- Helensview: TBD
- Hospital School Program: 3/20
- Knott Creek: TBD
- LTCT Subacute: 4/2
- School Improvement: 3/13
- School Health Services Partnerships: TBD
- Student Services Advisory Council (SSAC): 4/3 & 5/1
- Wheatley: TBD